
Site Name: Operational Period: U.S. EPA Region 6     

DAILY WORK ORDER 
Emergency and Rapid Response Service  

Task Order 62 CES Environmental  Date:        9.2-3.2014  
Branch: Federal Division/ 

Group: Response 
WORK AUTHORIZED: 
Start review of analytical data. 
Start procurement activities. 
Start Work Plan 
 Site Cerclis:#  TXD 008950461  On-Scene Coordinator:   ERRS Response Manager 
 Contract Number: EP – S6 - 07 -02 

   
Gary Moore, USEPA  LeRoy Cassidey, CB&I Federal Services 

 Task Order: 062  Date: 9.3.2013   Time: 1600  Date: 9.26.2013  Time: 1600 

PERSONNEL OFF-SITE: QTY  Used  Unused EQUIPMENT ON-SITE: QTY USED Unused 

Response Manager 1 1         
T&D Coordinator 1 1      

Subcontract Manager 1 1      

Program Manager 1 1      

        

        
        
        
        

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-55): 

RM completed Statement of Work, Zero purchase requisition for Team Subcontractor SWS and start Work Plan 

PM reviewed Team Subcontractor documents, coordinated support staff.  
T&D Coordinator reviewed site analytical and helped with sampling strategy.  

OSC Date:  
 9.3.2013 Time: 1730 RM   Date:  

 9.3.2013 
Time: 1730 

 
      

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO): 
RM mobilizing to site for site visit. 
Continue work on procurements and data analysis.  
Continue with Work Plan.  

 


	barcode: *9856267*
	barcodetext: 9856267


